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Questions

Progress Report Status: Accepted 02/14/2020

To 02/14/2020

#1: Are there any significant challenges that might hinder progress or keep you from
meeting your project milestones? If so, please tell us about them.

Yes

Due to the long lead-in process of project scoping and finalizing interagency agreements, the
consultant contracts for engineering and cultural resource investigation were not initiated until
January 2020. All contracts are now in place and the work is underway but this will result in
delays to a number of project milestones although we anticipate being able to meet the end
date of the project.

#2: Describe the work accomplished during this reporting period.

Design and engineering contract was awarded and the scope of work includes both Chambers
RCO grants 18-1267D and 16-2616D. Cultural Resource Investigation has been awarded for
both projects as well. Field investigations of the sites have been initiated.

#3: Tell us about work planned for the next reporting period.

Itis anticipated that all field investigations will be complete and bridge and boardwalk designs
will be near 50%.

#4: Do you anticipate you will need to request a modification to your project agreement

in the next six months (time extension, cost change, scope change, etc.)? If yes,

please explain:
No

Not at this time.
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Description is required

Description is required

Description is required

Optional

Progress Report

PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec ~ Program: WWRP - Trails  Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022
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Milestones
Milestone

Design Initiated

Project Start

Cultural Resources Complete

Survey required, see special condition #1.

Progress Report Due
Annual Project Billing Due
60% Plans to RCO

Applied for Permits
All Bid Docs/Plans to RCO

Progress Report Due
Bid Awarded/Contractor Hired
Construction Started

Annual Project Billing Due

50% Construction Complete

RCO Interim Inspection
Progress Report Due

90% Construction Complete

Funding Acknowl Sign Posted
Construction Complete

Final Billing Due

Final Report Due

RCO Final Inspection
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Progress Report, Project 18-1267

Target Date
12/01/2019

01/01/2020
04/01/2020

06/30/2020
07/31/2020
08/01/2020

09/01/2020
12/01/2020

12/31/2020
02/01/2021
04/01/2021

07/31/2021
08/01/2021

08/02/2021
09/30/2021
11/01/2021

12/31/2021
12/31/2021
01/31/2022
02/28/2022
03/31/2022
04/30/2022

Completed Delayed New Target Date

v 12/01/2019
v 01/01/2020
v 04/01/2020
v 08/01/2020
v 09/01/2020
v 12/01/2020
v 02/01/2021
v 04/01/2021
v 08/01/2021
v 08/02/2021
v 11/01/2021

Need amendment to change

Progress/Reason for Delay

It was decided to do both projects under the same A&E
contract (#18-1267 & #16-2616D) in order to minimize
charges. Delays while the 3 municipal partners (Pierce
County, University Place and Lakewood) ironed out details.
RFQ Selection and awarding of A&E contract occurred in
January 2020.

Cultural Resources survey is underway and anticipated to
be concluded in April of 2020.

60% Engineering for both trail and bridges 1 and 2 (#16-
2616D and #18-1267) will occur in August 2020. Delay of
awarding A&E contract results in changes to all other
milestones.

Consultant will apply for permits once engineering is
complete.

Due to delay in initiating RFQ for A&E services while
Interagency Agreements were being finalized.

Per changing prior milestones.

Depending on weather, construction would begin in March-
April 2021.

Depending on weather, it is anticipated that 50% of the
construction would be completed by August 2021.

RCO inspection at 50%

Depending on weather, it is anticipated that 90% of
construction would be completed by November 2021.

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic

materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).
In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the

determination made by the lead federal agency.
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Permits

Permits and Reviews

Cultural Assessment [Section 106]
Hydraulics Project Approval [HPA]
Nationwide Permit

SEPA

Water Quality Certification [Section 401]

Shoreline Permit

Permit Questions

Progress Report, Project 18-1267

Issuing Organization

Received
Applied Date Date

Expiration

Date Permit #

DAHP

Note: Previoous106 Assessmnets have been conducted in project area.

Dept of Fish & Wildlife

Note: For bridge and boardwalk constrution over water.

Army Corps of Eng.

Local or State

Note: Nationwide Permit 42 -Recreational Facilities
08/15/2017
Note: Environmental Checklist and Threshold Determination

County/Dept of Ecy.

City/County

Note: For bridge and boardwalk constrution over water and wetland mitigation.
08/07/2017 08/16/2018 SSD 18-001/SEP18-0003
Note: Shoreline Substanial Development Permit

#1: Any additional mitigation requirements? If so, please describe.

No

None identified at this time.

Optional

#2: Are there any additional permits required? If so, please describe.

No

None identified at this time.

Optional

#3: Tell us about your progress with securing your permits or ESA consultation.

(streams and wetlands)

Local permits acquired directly through the City of University Place. All additional permitting
through recently hired consultant team which includes cultural resources and critical areas

Description is required

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type

2 02/14/2020  Permit

2 02/14/2020  Permit

Certify & Submit

Status History
Report Status Date
Accepted 02/14/2020
Submitted 02/14/2020
Draft 12/18/2019
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User
Beth Auerbach

Jeanette Peters

Brianne Blackburn

File Name, Number

Title Person Associations Shared

20180918165731.pdf JeanetteP ~ 20180918165731.pdf, 415797 v
Progress Report, 02/14/2020, Accepted

20180918165830.pdf JeanetteP ~ 20180918165830.pdf, 415796 v

Progress Report, 02/14/2020, Accepted

Note
Thank you

Change of Milestones. A&E Consultant in place now, as is the consultant for the Cultural Resource

Investigations.

02/14/2020


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=415797&sid=6E955DD5-202E-4513-836D-0E4FBEC737CC
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=415796&sid=6E955DD5-202E-4513-836D-0E4FBEC737CC

